


CURRENTLY: PHASE 3



***EXPECT NIGHT RUNWAY CLOSURES**

Phase 3 Explanation:

At the beginning of this phase, Taxiway A4 will be opened for use and Taxiway A3 will be closed. The areas highlighted in red, which include old pavement adjacent to Taxiway A3, will be demolished. The area highlighted in blue, will be reconstructed as the new Taxiway A3. During this time, access to the runway will not be available via Taxiway A3. You will still be able to enter and exit the runway from 4 locations: Taxiway L, Taxiway K, Taxiway A4, and Taxiway A5. The completion of Phase 3 concludes the end of this project. The start date for the 3rd and final taxiway relocation project is scheduled for December 3, 2018 at 2200 local time.

END OF PROJECT #2

