

Sugar Land Mobility Master Plan Schedule

2020		2021			2022			2023			
Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	
Task 1: Build a Solid Foundation		Task 2: Vision & Goals			Task 3: Strategies & Metrics			Task 4: Implementation			
Collect data Review previous plans Assess baseline conditions		Confirm community's vision Develop goals to support vision			Develop recommendations for metrics and plan strategies Outline transportation project recommendations Create program and policy recommendations			Create implementation & funding framework Align with City's Comprehensive Plan Prioritize projects Finalize plan document			
Community Engagement:		🕒 Develop vision and goals						🕒 Summer Engagement		🕒 Review Final Plan	

Stakeholder Engagement with Mobility Task Force (MTF), City Council, Planning & Zoning Commission, and other key groups will be ongoing throughout Plan

